

Duluth Area TIP Project Change Request Form			
General Information			
Requesting Agency:		MNDOT	
Submitted by:		SCOTT JOHNSON	Date: 1/26/2026
Change Summary Information			
Is this change for the Current TIP (2026-2029), Under Development TIP (2027-2030), or Both?	Current TIP	Does the change include a cost change?	No
Are there any scope changes included?*	No	If yes, what is the total cost change?	0
Explain scope changes in detail (for the public)	THIS FORMAL AMENDMENT IS FOR PROJECT LENGTH INCREASE. THROUGH FINAL DESIGN THE PROJECT LENGTH HAS INCREASE FROM 0.5 MI TO 0.87MI.THERE IS NO SCOPE CHANGE OR COST INCREASE THEREFORE FISCAL CONSTRAINT WILL BE MAINTAINED.	If yes, is this project still within fiscal constraint?	Yes
		How is the project still within fiscal constraint, if costs are changing?	NO COST CHANGE
		Explain reasons for the cost change in detail	NA
		*Project Description text changes or project changes such as: bridge rehabilitation to bridge replacement, resurfacing to reconstruction, adding intersections, bridges, or lanes to the work, changing the project phase, etc.	
Number and Type of Project Changes			
How many <u>existing</u> projects are changing?	1	Fill in Existing Projects Tab	
How many <u>new</u> projects are there?			
Does this change involve transferring a locally-funded project to federally funded or vice versa?			
Does this change involve combining projects in the TIP?	No		
Does this change involve combining a locally funded project with a federally funded project?	No		

